


BioMS v1.0 Release

BioMS 1.0 GO LIVE Date -  11 Dec 2012

BioMS 1.0 production running at WU

Alliance protocols being built, sites, users, etc. represented in system

Receiving all registration messages from Mayo / Duke

caTissue 2.0A production running at OSU

Central, shared caTissue 2.0A production running at WU

BioMS 1.0 production pushing registrations to caTissue 2.0A at OSU and caTissue 2.0A (shared) at WU for protocols that are built

RLIMs ETL online for routine update to BioMS functioning

All documentation finalized and available

Distribution of memorandum